Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel Partners, Inc

For period:

February 2002

Prepared by:

PA Gaffney 425 576-3642

Request | Proj./Actual| Phase | Request | Proj./Actual| Phase Il Deployment

PSAP Date Phase || Phasel* | Solution | Date Phase Il | Phase Il * | Solution Status
Albemarle County/Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS Implemented
Roanoke County/City of Roanoke Commun. 1/24/2001 4/15/2002 CAS 12/28/2001 10/1/2002 Waiting on CFA to order trunks-expected 3/15/02
Roanoke County/Roanoke County Police Department 2/2/2001 4/15/2002 CAS Waiting on CFA to order trunks-expected 3/15/02
Roanoke County/Salem Police Dept. 10/30/2001 3/15/2002 CAS Waiting on CFA to order trunks-expected 3/15/02

. . 9/25/2001 PSAP moving will be relocated mid May per PSAP

Montgomery County-Radford City Police Dept. CAS req on hold until move complete
Frederick County/Dept. of Public Safety Commun. 7/20/2001 CAS Selective Router not available for PH |
Frederick County/Winchester Emergency Commun. Ctr. 6/22/2001 CAS 6/22/2001 10/1/2002 Selective Router not available for PH |
Wise County/City of Norton, Norton Police Dept. 8/20/2001 CAS No Sites / Service at this time.
Page County/Emergency Operations Center 9/25/2001 CAS No Sites / Service at this time.
Washington County/Washington County Emergency Svc. 1/10/2002 7/9/2002 CAS On Schedule
Rockbridge County/Rockbridge Reg.Public Safety 2/19/2002 8/18/2002 CAS On Schedule
Botetourt County/GIS- Communications 1/30/2002 CAS On hold until 1/03 per PSAP request
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